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PROJECT SYNOPSIS

A new 42" @ VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
village of Sauget sewers which generally run east to west along Fifth
Street,
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PROGRESS SUMMARY

Execution strategy has been revised to bring this project's cost down from
$6,400k to $5,000k capital. A review with MIC Manufacturing on February
24 will determine if we proceed with development of a revised PDR, AR
Estimate, MPS, and ARDT.
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CONFIDENTIAL INFORMATION

THIS DOCUMENT I8 THE PROPERTY OF MONSANTO COMPANY AND THE RECIPIENT IS RESPONSIBLE FOR ITS SAFE- '
KEEPING AND DISPOSITION. IT CONTAINS CONFPIDENTIAL INPORMATION WHICH MUST NOT BE REPRODUCED, Monsanto
REIVEALED TO UNAUTHORIZED PERSONS OR SENT OUTSIDE THE COMPANY WITHOUT PROPER AUTHORIZATION. :
c:z 2020 )
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TITLE Main South rtunk Sewer (AR) 3808 (Report #4)
SUDTRE DATA OP 01/31/83
PROJECT CAPITAL & CED AR EXPENSE, $k
EE op. Current Estimate
Capital (Vvar$ - ) Expended & Committed - - %
Expense - - E&C This Month - - 8
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KEY PROJECT DATES Sch or AR Cur or Act PROGRESS Last Mo This Mo
PIR Data Trans - - Process Eng & Comp - -
Proj.Def.Report - - Design Eng § Comp - -
AR Data Trans - - Construction % Comp =~ -
AR Approval - -
Mech.Completion - -
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PRQJECT STATUS

Execution strategy has been revised to bring this project's cost
down from $6,400k to $5,000k capital. A review with MIC
Manufacturing on February 24 will determine if we proceed with
development of a revised PDR, AR Estimate, MPS, and ARDT.
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